AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | SOVt oonE RS
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (If applicable)
PS12 10/17/18 EQWPMA-16-5127
6. ISSUED BY CODE WPH1AA 7. ADMINISTERED BY (If other than Item 6) CODE | WPMF
GSA, Office of Acquisition GSA, POTOMAC SERVICE CENTER
Repair & Alterations Division, Center 1 301 7TH STREET S.W.
301 7th Street, SW, Room 6049 ROOM 6901
Washington, DC 20407 USA WASHINGTON, DC 20407-0001
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NUMBER
DCM ARCHITECTURE & ENGINEERING, LLC
339 NFRONT ST STEA D 9B. DATED (SEE ITEM 11)
CAMDEN, NJ 81021
DUNS: 788771983 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
Cage Code: 4ME27 GS-11-P-16-YT-C-7173

10B. DATED (SEE ITEM 13)

CODE [FACILITY CODE 8/24/2016

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers D is extended. D is not extended.

Offers must acknowledge receipt of this amendment prior to he hour and date specified in the solicitation or as amended, by one of the following me hods:

(a) By completing items 8 and 15, and retumning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
Modification Obligation Amount: $0.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE [A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
- NUMBER IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
I:’ appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-4 Changes

|:| D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible )
Please see attached

Except as provided herein, all terms and conditions of he document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Robert Benson, PE, Exec. VP

Michele Appello, Contracting Officer

15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

15B.

10/17/2018 10/17/18

(Signature of person dmtnorized to sign) (Signature of Contracting Officer)

Previous edition unusable STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243




Description of Amendment/Modification

Contract GS-11-P-16-YT-C-7173 for the Design Build to Replace Underground Hot Water Loop (NAC), 3801
Nebraska Avenue, Washington, DC, is hereby modified to extend the period of performance completion date from
10/01/18 to 12/10/18 at no additional cost to the government.

Original contract amount [{SIIEGNG

Modification AAOL [{§f]
Modification PS02

)@
Modification PS03 [N

Modification PS04

@)
Modification PS05 [N

Modification PS06

DICNN
Modification PSO7 [l

Modification PS08

@)
Modification PS09 [N

Modification PS10

Modification PS11 [N

Modification PS12 [{Sl}

Revised contract amount $2,720,736.14

All other terms and conditions remain unchanged. Should you have any questions regarding this modification,
please contact the Contract Specialist (michele.appello@gsa.gov), or the COR (stephen.haag@gsa.gov).
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SF30 List of Accounting Strings

Amount
Obligated

Accounting String

EN-GS-11-P-16-YT-C-7173.2016.192X.11.P11B0001.PG54.PG413.N20.RDC03439.DC1432NA.080
2NA.CIPIMP.1..

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PG413.K01.RDC03608.DC1432NA.083
EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PGL11.V04.RDC03690.DC1432NA.084
EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PGL26.V04.RDC03690.DC1432NA.084

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PG413.N20.RDC03439.DC1432NA.080
2NA.CIPIMP.1..

EN-GS-11-P-16-YT-C-7173.2018.192X.11.P11B0001.PG54.PG413.N20.RDC03439.DC1432NA.080
2NA.CIPIMP.1..

EN-GS-11-P-16-YT-C-7173.2018.192X.11.P11B0001.PG54.PGL26.V04.RDC03690.DC1432NA.084

GS-11-P-16-YT-C-7173/PS12
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Extend the period of performance
from 10/01/18 to 12/01/18
PoP: 09/08/2016 - 12/01/2018

GENERAL SERVICES ADMINISTRATION

GS-11-P-16-YT-C-7173/PS12





